INFORMATION REPOR

25X1A

COUNTRY Germany (Russian Zone)/USSR

DATE DISTR.

8 October 1948

SMA Party Apparat Criticism of the SUBJECT Economic Division

NO. OF PAGES

PLACE ACQUIRED

NO. OF ENCLS. (LISTED BELOW)

SUPPLEMENT TO REPORT NO.

25X1X

DATE OF ACQUIRED

35 A2 15 25X1A

Having read and discussed the report prepared by the deputy chief of the SMA, Comrade Koval, entitled "On the over-all execution of the plan for delivery of reparations goods from current production for the first half of 1948, and the problems of fulfilling the One-Year Plan", the assembly of the "Party-Aprile" points out that, notwithstanding the good work done by the SMA, by the state SMAs (Pussian: USVA), by the Soviet AGs, and by the Soviet employees of the SAG Interprises, the total calculations show that the execution of the One-Year Plan during the first half of 1948 was only 51 per centicomplete and that the Half-Year Reparations Plan was not executed according to specifications. Out of 680 orders, 70 were not filled at all; furthermore, the reparations which failed to materialize prove to be those which are most important: in shipbuilding, in construction of railroad cars, in equipment for the forest, agricultural, and metallurgical industries.

Together with the above failure, part of the merchandise consigned as reparations fails to satisfy the demands of the Soviet customers as to quality (and as to quantity, the delivered goods are short by 11 million marks).

The "Party-Andred" points out that the essential politicoeconomic task of the employees of the SAGs is and remains the fulfilment of plans for reparations merchandise, and this not only in quantity but above everything else in quality and according to the specifications -- an obligation to be fulfilled in all respects. Therefore the "Party-Appeare" deems the net results of the execution of the Half-Year Reparations Plan unsatisfactory. The SMA, the state SMAs, employees of the SAGs, of the SAG Enterprises, and also the political organs and political organizations have not utilized all available possibilities in every way to prevent failure of deliverie: to the Soviet Union. COMPTANCE

leaders and technical and engineering workers

Approved For Release 2067/05722 : CIA-RDP82-00457R001900460010-4 AIR


EF.S E.D

STATE # ARMY

SECRET

25X1A

COENTRAL INTELLIGENCE AGENCY



Also, the several Soviet officers have not yet rid themselves of clerical-bureaucratic methods of work, and have failed to correlate various facts pertinent to the fulfilment of the reparations plan. The government-approved plan has often failed to be referred by the SMA to the state SMAs and to the SAG Enterprises in time for execution; there were also no monthly directives establishing priorities for manufacture and delivery (Department of Reparations and Supply, Department of Economic Planning).

Notwithstanding the lack of some raw materials, especially metals, the SMA for Germany and the State SMAs have not fully realized the necessity off establishment of controls to utilize the available materials in order to fulfil the reparations plan as the top priority.

To assure the fulfilment of the plan, the German Economic Commission and the local organs of self-government have assisted only half-heartedly. Many employees of the SAG Enterprises have not attempted vigorously enough to execute Marshal Sokolovsky's Directive No. 234, and have not tried actively enough to mobilize the local German party and union organizations to increase working efficiency and labor discipline.

Some political organs and party and labor union organizations have not shown the necessary attention and energy in the effort to fulfill the plan, and have not counteracted the unhealthy attitude of individual workers caused by the complexity of labor problems under the changed conditions.

The Political Administration, the Political Section of the SMA staff, the party organizations within the Administrations of Machine Construction and Electric Power Production, Foreign Trade, and Reparations and Supply, and the Party Committee of the SAGs have not yet completely succeeded in coordinating political work with economic tasks, have not sufficiently used the Soviet methods of criticism and self-criticism, and for that reason have not helped to mobilize the initiative of all engineer and technical staffs of the SMA to overcome the difficulties and so to prevent the failure of the plan.

The "Party comes to the conclusion that only through a thorough liquidation of the above listed deficiencies in our work shall we be able to overcome the serious lags in the fulfilment of the reparations plan.

The "Party working" has decided:

l. To demand that all political and economic leaders and all Communists and Comsomols in the SMA radically change all practical work and furnish absolute assurance of 100 percent. fulfilment of the Half-Year Plan's economic directives of the Soviet Union (as to reparations and as to profits), both according to quantity and especially according to quality and specifications of goods produced. Extraoscriptetations made by individuals should be changed to resolute and ruthless elimination of delays and difficulties, in order to assure the satisfactory execution of the reparations plan. Questions by individual workers, attempting to hide their helplessness and causing additional difficulties, should be viewed as unworthy of Soviet methods. All SMA employees connected with



SECRET

CENTRAL INTELLIGENCE AGENCY



reserves of the Soviet zone in materials and production capabilities, in order to assure 100 percentat. fulfilment of the reparations plan.

- 2. The party, the Comsomol, and the union organizations are to devote themselves to politico-educational and party-political work aiming at the mobilization of all workers of the SMA proder to arrive at the constructive solution of the problems of initialing the reparations plan; they are to remind every Soviet employee continually that the fulfilment of the reparations plan is his patriotic duty to his fatherland, helping his country in the fight to fulfil the Five-Year Plan, which will further strengthen his socialist fatherland. Criticism and self-criticism should be utilized in every way in order to eliminate red tape in the military administration and in the SAGs, simplify all work on the reparations plan, and elevate the responsibility of every employee regardless of what position he may occupy, and execute the orders of the Soviet Union.
- 3. To call the attention of Comrades Aleksandrov and Makarov (Departments of Machine Construction and Electro-Technical Industry) and Comrades Belogorlov (sic) and Shukin (Directorate of Soviet AGs) to the serious failures in the work of their departments, as a result of which important deficiencies occurred, preventing fulfilment of the reparations plan. They are to be held personally responsible for the lags in the effort to fulfil the reparations deliveries according to orders and in the required quality of materials.
- 4. To demand that Comrades Dubrovsky, Popov, and Zyablov immediately initiate work resulting in the fulfilment of the reparations plan as to the delivery of merchandise according to the requested type and quality. The tendency to hide the scarcity of numblies of raw materials should be eliminated; also the formal attitude toward the execution of the reparations plan should be eliminated.
- 5. To call the attention of Comrades Zamaraev and Belinsky (Department of Material Resources) to the fact that the tightening in allocation of metals for the second half of 1948 immediately showed itself in several undertakings concerned with the fulfilment of the reparations plan. To demand that Comrades Zamaraev and Belinsky organize a regular and timely allocation of materials and fuel and the maximum utilization of resources available in the Soviet zone.
- 6. To call the attention of Comrades Wikhin and Merinov (Department of Foreign Trade) to the non-fulfilment of the plan to import raw materials, especially metals, as a result of which industrial work fell off, thus causing the non-fulfilment of the reparations plan.
- 7. To demand of Comrades Zorin and Orlova (Department of Reparations and Surrly of the SMA) that they liquidate the lag in work by timely allocations of orders and by immediate procurement of all technical documents in the planned allocations in the SAG Interprises of orders of special importance to the Soviet Union. They are to organize systematic controls to assure the fulfilment of the reparations plan directives, to take steps to prevent the lag in the fulfilment of the plan according to specifications, and to keep reminding the leaders in the SMA about the delays in various Simmfirms.



SECRET

CENTRAL INTELLIGENCE AGENCY

25X1A -

the TsKVKP(b) that some ministries (Ministry Pastern and Mestern Regions; Ministry of Metallurgy; Ministry of Heavy Industry) have not fulfilled their duties in reference to provision of technical documentation in accordance with the decision of the. Council of Ministers who composed the directive making Germany supplement dhe Soviet metallurgical and general industry; thus these ministries have prevented the timely execution of an important decision of the chief executive.

- 9. In order to free the Soviet Zone of occupation in Germany from economic dependence upon the western zones, it is considered indispensable to lay down strict rules for the second half of the year in order to reduce the deficit in certain aspects of raw materials (fuel, metal), production, and equipment, and thus to prepare for a better execution of the 1949 plan.
- 10. To demand of the leading employees of the military komendaturas of the state SMAs that for the sake of the execution of the industrial production plans they shall strengthen their controls and subordinate them to the state and sonal authorities, and that all practical help shall be extended to the SAG Enterprises.
- The "Party-Apparet" calls the attention of the administrational and industrial leaders to the indispensability of undertaking the education of the German workers and helpers. The local party and trade union organizations should make an effort to initiate labor competition in order to fulfil and exceed the production plans and to strengthen the discipline and efficiency of work.
- 12. Noting the disappointing propaganda for the Two-Year Plan of Economic Recovery of the Soviet 20 ne of occupation in Germany, the "Party-Applica" imposes on the political organs and party organizations the duty of clarifying the meaning of the Two-Year Plan for Recovery and Development for the Soviet Zone for 1948-1950 and its economic and political importance, and also of organizing systematic controls to fulfil the plan.
- 13. There are already incidents of diversion and sabotage against reparations, and it is possible that foreign intelligence services and the fascist-imperialist underground will intensify their injurious work in the Soviet Zone of occupation. The "Party-Activat" calls on all Soviet people working in Germany to increase their vigilance in cooperating in all ways in cleansing German officialdom and German industry of all hostile elements.
- 14. The "Party-Apties" expresses its assurance that all Soviet employees of the SMA will fulfil the tasks demanded of the and will worthily fulfil their patriotic duty to their fatherland.

Comment: In the translation the following abbreviations have 25X1A heen used:

> SMA, for the Russian SVA (or SVAG): Sovietskaya Voennaya Administratsia, Soviet Military Administration SAG, for the Russian SGAO: Sovietskoe Gosudarstvennoe Aktsionernoe Obshchestvo, Soviet State Stock Company TskyrP(b): Central Committee of the Onica-Unicom CommunicattyParty (Bolsheviki)

The following persons men loned in the resolution can be identified:

Koval, K. J., Deput of the Supreme Chief of the SNA for Economic

Bokolovsky, Mary-

Me Chief of the SMA and SheremenCommander of the Soviet

Cocupation Troops in Germany Aleksandrov, G. G. head of the Industry Department of the Skin-Belogorodov, Maj. en. fnu, general diffettor of the SAG Approved For Release 2001/03/22: CIA-RDP82-00457R001900460010-4

Approved For Release 2001/03/22 : CIA-RDP82-00457R001900460010-4

SECRET

25X1A

CENTRAL INTELLIGENCE AGENCY

-5-

The following persons mentioned in the resolution can be identified:

Koval, K. I., Deputy of the Supreme Chief of the SMA for-Economic Questions

Sokolovsky, Marshal Vassili D., Supreme Chief of the SMA and Supreme Commender of the Soviet Occupation Tree

the Soviet Occupation Troops in Germany

Aleksandrov, G. G., head of the Industry Department of the SMA Belogorodov, Maj. Gen. fnu, general director of the SAGs Shukin (previously reported as Shuk), Col. fnu, Chief of the Administration of the SAGs

Dubrovsky, Maj. Gen. D. Gl, Chief of the SMA for Saxony Topov: perhaps Col. N. M. Popov, deputy to General Zorin in the Department of Reparations

Mikhin, Col. V. K., Chief of the Department of Foreign Trade Zorin, Maj. Gen. L. I., Chief of the Department of Reparations)

SECRET CHILD